

Task	Start Date	End Date	Days
Plan	14/02/2018	02/05/2018	77
Design	28/03/2018	06/06/2018	70
Upload Unit Work	15/05/2018	10/06/2018	26
Task 1 - Unit 1	11/09/2017	16/01/2018	127
Task 2 - Unit 2	11/09/2017	23/01/2018	134
Task 3 - Unit 13	11/09/2017	12/01/2018	123
Task 4 - Unit 17	11/09/2017	12/01/2018	123
Task 5 - Unit 8	05/02/2018	15/06/2018	130
Task 6 - Unit 12	06/02/2018	08/06/2018	122
Task 7 - Unit 14	05/03/2018	08/06/2018	95
Testing	21/06/2018	22/06/2018	1
Evaluation	13/06/2018	22/06/2018	9